COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2010

ESTI MATE SUMVARY

CONTI D C17622 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 17622- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0  DAYS TI VE ALLOW 157 WORK DAYS
|-25 RUBB NB & SB N OF LCR 36 PERCENT TI ME: 7.01 ORI G TI ME ALLOW 157 WORK DAYS
PRQJECT NO | MD253- 210

1-25 RUBB NB & SB N CF LCR 36

NAME OF ROAD: 025A

PRQJECT COUNTI ES: LARI MER VELD, REG ON 4

CONTRACTOR:

COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 04/ 24/ 2010 DATE TI ME STARTED 03/01/2010

3609 N. COUNTY ROAD 13 DATE LET 01/ 28/ 2010 DATE WORK BEGAN

DATE AWARDED 02/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 25/ 2010 DATE ACCEPTED
LOVELAND CO 80538 970/ 667- 2178 DATE NOTI CE TO PROCEED 03/ 01/ 2010
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 10, 400, 383. 55 PARTI Cl PATI NG $ 181, 351. 30 $ 181, 351. 30

AWARD PROJECT AM: $ 9,384, 771. 55 NON PARTI Cl PATI NG 0. 00 0. 00

PERCENT COVPLETE: 1. 74% TOTAL EARNI NGS 181, 351. 30 181, 351. 30

FUNDS AVAI LABLE: $ 10,219,032.25 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 181, 351. 30 181, 351. 30

TOTAL CLAI MB: $ 0.00 RETAI NAGE -5,440.54 -5, 440. 54
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 175, 910. 76 175, 910. 76
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 175, 910. 76 175, 910. 76
OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 175,910.76

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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PON: 17622-BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: | MD253- 210 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00201 REMOVAL CF CURB 6, 183. 000 0. 000
LF 0. 000 0.00
2.00000 0. 000 0. 00
0010 202-00215 REMOVAL OF CONCRETE PAVEMENT ( PLANI NG 9, 767. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0015 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 731. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0020 202-00810 *REMOVAL OF GROUND SI GN 17. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0025 202-00895 *REMOVAL COF | MPACT ATTENUATCOR 1. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 12, 365. 000 0. 000
LF 0. 000 0.00
1. 50000 0. 000 0.00
0035 202-01170 *REMOVAL OF GUARDRAIL TYPE 7 1, 014. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0040 202-01200 *REMOVAL OF TENSI ONED CABLE BARRI ER 8, 822. 000 0. 000
LF 0. 000 0. 00
0. 80000 0. 000 0.00
0045 202-01300 *REMOVAL OF END ANCHORAGE 56. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0055 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 1, 665. 000 0. 000
CcY 0. 000 0.00
8. 00000 0. 000 0.00
0060 203-01120 VI BRATORY ROLLI NG 20. 000 0. 000
HOUR 0. 000 0.00

150. 00000 0. 000 0. 00
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PCN: 17622-BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: 1 MD253- 210 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0065 203-01500 BLADI NG 50. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0070 206-00000 STRUCTURE EXCAVATI ON 490. 000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0. 00
0075 208-00002 *ERCSI ON LOG (12 | NCH) 1, 500. 000 0. 000
LF 1, 050. 000 6, 300. 00
6. 00000 1, 050. 000 6, 300. 00
0080 208-00011 *ERCSI ON BALES (VEED FREE) 10. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0085 208-00034 *GRAVEL BAG 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 208-00045 * CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2,000. 00
0095 208-00051 *STORM DRAIN | NLET PROTECTI ON ( TYPE 1) 400. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0100 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 4. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0105 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0115 208-00205 *ERCSI ON CONTRCL  SUPERVI SCR 450. 000 0. 000
HOUR 36. 500 1,277.50
35. 00000 36. 500 1,277.50
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PCN: 17622-BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: 1 MD253- 210 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0120 210-00060 *RESET MARKER 16. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0125 210-00810 *RESET GROUND SI GN 7.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0130 210-04020 *MODI FY | NLET 9. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0135 212-00006 * SEEDI NG ( NATI VE) 1. 000 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0140 212-00032 *SO L CONDI TI ONI NG 1. 000 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0145 213-00002 *MULCH NG (WEED FREE HAY) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0150 213-00061 *MULCH TACKI FI ER 200. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 100. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0160 217-00000 *HERBI Cl DE TREATMENT 16, 701. 000 0. 000
SY 13, 757. 000 2,063.55
0. 15000 13, 757. 000 2,063.55
0165 250-00310 WATER TREATMENT 10. 000 0. 000
MGAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0170 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPEC AL) 16, 950. 000 0. 000
TON 0. 000 0. 00
13. 50000 0. 000 0. 00
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PCN: 17622-BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: 1 MD253- 210 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0175 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 500. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0180 403-09210 *STONE MATRI X ASPHALT 23, 651. 000 0. 000
TON 0. 000 0. 00
86. 00000 0. 000 0. 00
0185 403-33871 HOT M X ASPHALT (GRADING S) (100) (PG 76-28) 61, 692. 000 0. 000
TON 0. 000 0. 00
65. 00000 0. 000 0.00
0190 412-18050 *RUBBI LI ZATI ON OF CONCRETE PAVEMENT 197, 134. 000 0. 000
SY 0. 000 0. 00
3. 70000 0. 000 0. 00
0195 507-00101 * CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED 8, 822. 000 0. 000
LF 0. 000 0. 00
18. 50000 0. 000 0. 00
0200 601-03000 * CONCRETE CLASS D 75. 000 0. 000
CcY 0. 000 0. 00
120. 00000 0. 000 0.00
0205 605-82100 Pl PE EDGE DRAI N 13, 115. 000 0. 000
LF 11, 880. 000 71, 280. 00
6. 00000 11, 880. 000 71, 280. 00
0210 605-84000 SUBSURFACE DRAIN QUTLET 710. 000 0. 000
LF 481. 000 14, 430. 00
30. 00000 481. 000 14, 430. 00
0215 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 14, 075. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0220 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 1, 014. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0225 606-01340 *END ANCHORAGE TYPE 3D 9. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
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PCN: 17622-BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: 1 MD253- 210 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0230 606-01370 *TRANSI TI ON TYPE 3G 7.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0235 606-01395 *TRANSI TI ON TYPE 3L 16. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0240 606-01460 *MEDI AN TERM NAL 10. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0245 606- 02005 *END ANCHORAGE ( FLARED) 22.000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0250 606-20010 *TENSI ONED CABLE BARRI ER 8, 822. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0255 606-21010 *END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 26. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0260 609-60011 CURB TYPE 6 (SECTION M 6, 183. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0265 612-00001 *DELI NEATOR (TYPE I) 111. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0270 612-00002 *DELI NEATOR (TYPE I 1) 141. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0275 612-00003 *DELI NEATOR (TYPE I 11) 23. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0280 614-00011 *SI GN PANEL (CLASS 1) 34. 300 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
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PCN: 17622-BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: 1 MD253- 210 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0285 614-00012 *SI GN PANEL (CLASS 11) 20. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0290 614-00013 *SI GN PANEL (CLASS 111) 1, 340. 500 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0295 614-00612 *STEEL SI GN POST (W 6X12) 152. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0300 614-00615 *STEEL SI GN POST (W 6X15) 56. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
0305 614-00818 *STEEL SI GN POST (W 8X18) 92. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0.00
0310 614-00821 *STEEL SI GN POST (W 8X21) 36. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0.00
0315 614-01022 *STEEL SI GN POST (W 10X22) 34. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
0320 614-01026 *STEEL SI GN POST (W 10X26) 70. 000 0. 000
LF 0. 000 0. 00
59. 00000 0. 000 0. 00
0325 614-01512 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( PCST) 7.000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0330 614-01585 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) (PCsT) 24.000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0335 614-01588 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 2.000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
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PON: 17622-BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: | MD253- 210 ESTI MATE NO 0001

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0340 614-03001  CONCRETE FOOTI NG ( TYPE 1) 10. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0345 614-03002  CONCRETE FOOTI NG ( TYPE 2) 6. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0350 614-03003  CONCRETE FOOTI NG ( TYPE 3) 6. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0355 614-03004  CONCRETE FOOTI NG ( TYPE 4) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0360 614-03005  CONCRETE FOOTI NG ( TYPE 5) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0365 614-03006  CONCRETE FOOTI NG ( TYPE 6) 4.000 0. 000
EACH 0. 000 0.00
1, 700. 00000 0. 000 0.00
0370 614-80385 RUMBLE STRI P 69, 400. 000 0. 000
LF 0. 000 0.00
0. 25000 0. 000 0.00
0375 614-85001  *| MPACT ATTENUATOR 1. 000 0. 000
EACH 0. 000 0. 00
21, 255. 00000 0. 000 0.00
0380 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 500 6, 000. 00
12, 000. 00000 0. 500 6, 000. 00
0381 900-00010  *ADDED | TEM (HOUR)/ ADDED SURVEY WORK PER 625. 13 37.500 0. 000
HOUR 37.500 3, 750. 00
100. 00000 37.500 3, 750. 00
0385 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
540, 000. 00000 0. 000 0.00
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PON: 17622-BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: | MD253- 210 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 627-00005 *EPOXY PAVEMENT MARKI NG 345. 000 0. 000
GAL 0. 000 0.00
88. 00000 0. 000 0. 00
0395 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 1, 800. 000 0. 000
GAL 0. 000 0. 00
44.00000 0. 000 0. 00
0400 630-00000 *FLAGGE NG 4,700. 000 0. 000
HOUR 37.250 707.75
19. 00000 37. 250 707.75
0405 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 70. 000 0. 000
DAY 10. 000 750. 00
75. 00000 10. 000 750. 00
0410 630-00012 *TRAFFI C CONTROL MANAGEMENT 157. 000 0. 000
DAY 10. 000 5, 500. 00
550. 00000 10. 000 5, 500. 00
0415 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 80. 000 0. 000
HOUR 3. 000 90. 00
30. 00000 3. 000 90. 00
0420 630-80002 *FLASH NG BEACON ( SOLAR) 4.000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2,000. 00
0425 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCORARY) 16. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0430 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 82. 000 0. 000
EACH 7.500 187.50
25. 00000 7.500 187.50
0435 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 150. 000 0. 000
EACH 20. 000 500. 00
25. 00000 20. 000 500. 00
0440 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 46. 000 0. 000
EACH 23. 000 575. 00

25. 00000 23. 000 575. 00
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PCN: 17622-BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: | MD253- 210 ESTI MATE NO. 0001

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0445 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 508. 000 0. 000
SF 240. 000 3, 600. 00
15. 00000 240. 000 3, 600. 00
0450 630-80355  *PORTABLE MESSAGE S| GN PANEL 10. 000 0. 000
EACH 3.000 30, 750. 00
10, 250. 00000 3.000 30, 750. 00
0455 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2. 000 0. 000
TYP
5 EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0460 630-80360  *DRUM CHANNELI ZI NG DEVI CE 100. 000 0. 000
EACH 20. 000 1, 000. 00
50. 00000 20. 000 1, 000. 00
0465 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 25. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0470 630-80380  *TRAFFI C CONE 800. 000 0. 000
EACH 272.500 1, 090. 00
4. 00000 272. 500 1, 090. 00
0475 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 2.000 0. 000
DAY 0. 000 0.00
750. 00000 0. 000 0. 00
0480 630-85006  *| MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 3.000 0. 000
TEMPORARY)
( EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0485 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 000
TE
(TEMPCRARY) EACH 0. 000 0.00
25, 000. 00000 0. 000 0. 00
0490 700-70010 F/ A M NOR CONTRACT REVI SI ONS 500, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700-70011  F/ A PARTNERI NG 4, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 17622-BI D ESTI MATE RUN 04/ 29/ 2010
PRQJECT: 1 MD253- 210 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0505 700-70016 F/ A FUEL COST ADJUSTMENT 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0510 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70021 F/ A ON- THE- JOB TRAI NEE 1,712. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0525 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0530 700-70380 F/ A EROSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 10, 376, 383.55 $ 157,351.30 $ 157, 351. 30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0545 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0550 620-00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMI  $ 24,000. 00 $ 24,000.00 $ 24, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 10, 400, 383. 55 $

181, 351.30 $

181, 351. 30



